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Budget Summary 

Data as of December 31, 2013

Current Year 2013-14 Appropriation FY 13-14 Budget

FY 13-14 

Monthly 

Expenditures

FY 13-14 

Expenditures to 

Date

% 

Expended

FY 13-14 

Remaining 

Balance

 

FY 2013-14 

Forecast

Notes
1
 (A)

2
 (B)

3, 4
 (C ) (D) E = (D / B) F = (B - D) G

Bond Fund (Prop 1A) - Planning $296,329,000 $4,235,005 $309,524 $1,494,353 35% $2,740,651 $3,198,763

Federal Trust Fund (ARRA) - Planning $422,000,000 $65,637,070 $5,596,636 $35,628,559 54% $30,008,511 $64,039,855

PLANNING SUBTOTAL $718,329,000 $69,872,075 $5,906,160 $37,122,912 53% $32,749,163 $67,238,619

Bond Fund (Prop 1A) - Construction $2,663,576,231 $0 $0 $0 0% $0 $0

Federal Trust Fund (ARRA) - Construction $3,059,176,231 $429,750,079 $24,607,566 $119,862,774 28% $309,887,305 $257,954,675

CONSTRUCTION SUBTOTAL $5,722,752,462 $429,750,079 $24,607,566 $119,862,774 28% $309,887,305 $257,954,675

TOTAL $6,441,081,462 $499,622,154 $30,513,726 $156,985,687 31% $342,636,468 $325,193,293

Project Summary 

Data as of December 31, 2013

Program to Date Appropriation

Total Program 

Budget

FY 13-14 

Monthly 

Expenditures

Total Program 

Expenditures to 

Date

% 

Expended

Ramaining 

Balance Forecast

Notes (A) (B) (C ) (D) E = (D / B) F = (B - D) G

Bond Fund (Prop 1A) - Plase II - Planning $296,329,000 $208,893,666 $309,524 $15,580,968 7% $193,312,698 $124,227,494

Federal Trust & Bond Funds - Phase I - Planning $422,000,000 $571,900,000 $5,596,636 $324,947,093 57% $246,952,907 $573,846,748

PLANNING SUBTOTAL $718,329,000 $780,793,666 $5,906,160 $340,528,061 44% $440,265,605 $698,074,242

CONSTRUCTION SUBTOTAL $5,722,752,462 $5,722,752,462 $24,607,566 $180,024,348 3% $5,542,728,114 $5,734,826,255

TOTAL $6,441,081,462 $6,503,546,128 $30,513,726 $520,552,409 8% $5,982,993,719 $6,432,900,497

            Current Fiscal Year 2013-14

3
 Expenditures are sourced from the Funding Contribution Plan (FCP).  The FCP is the quarterly report prepared for the Federal Railroad Administration (FRA). The expenditures 

  and forecast illustrate how the provisions of the grant and the required matches will be fulfilled. Illustrates the expenditures and forecast for the Phase I environmental work and 

  the First Construction Section (FCS) only.

Program FY 10-11 Through FY 13-14

1
 Fund appropriations for Capital Outlay are available across multiple State Fiscal Years per SB 1029.  Prop.1A bonds were sold in State Fiscal Year (SFY) 2009-10 and were 

  available for use from SFY 2010-11 through SFY 2016-17.  ARRA grant funds expire September 2017.
2
 Updated to reflect Budget Act of 2013, Items 2665-491 and 2665-492

4
 Actuals paid are less than expenditures due to a lag in the State and Federal Payment process.

5 
Expenditures are less than anticipated due to a slower ROW acquisition process.
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CA High-Speed Rail Authority

FY 2013-14

Capital Outlay and Expenditure Report

February 2014

Data as of December 31, 2013

Current Year 2013-14 Appropriation

FY 2013-14 

Budget

FY 13-14 

Monthly 

Expenditures

FY 13-14 

Expenditures to 

Date

% 

Expended

FY 13-14 

Remaining 

Balance

 

FY 2013-14 

Forecast

Notes (A) (B) (C ) (D) E = (D / B) F = (B - D) G

San Francisco - San Jose $54,021 $0 $54,021 100% $0 $54,021

San Jose - Merced $6,244,544 $391,061 $3,979,416 64% $2,265,128 $5,204,604

Merced - Fresno $5,540,128 $442,325 $3,064,150 55% $2,475,978 $4,538,902

Fresno - Bakersfield $19,114,812 $1,967,708 $11,136,433 58% $7,978,379 $19,524,699

Bakersfield - Palmdale $4,699,987 $179,561 $1,242,816 26% $3,457,171 $4,311,374

Palmdale - Los Angeles $6,774,084 $613,884 $3,314,592 49% $3,459,492 $5,852,192

Los Angeles - Anaheim $2,795,359 $236,642 $1,196,165 43% $1,599,193 $2,583,729

Los Angeles - San Diego $1,206,433 $95,238 $364,347 30% $842,087 $1,166,033

Sacramento - Merced $1,028,571 $47,619 $480,643 47% $547,928 $991,112

Altamont Pass $2,000,000 $166,667 $649,364 32% $1,350,636 $1,041,618

Project Management $15,248,262 $1,285,294 $8,428,330 55% $6,819,932 $15,964,828

Resource Agency Costs $5,165,874 $480,160 $3,212,636 62% $1,953,238 $6,005,507

SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0

SWCAP

TOTALS $718,329,000 $69,872,075 $5,906,160 $37,122,912 53% $32,749,163 $67,238,619

Program Total Appropriation

Total Program 

Budget

FY 13-14 

Monthly 

Expenditures

Total Program 

Expenditures to 

Date

% 

Expended Remaing Balance Forecast

Notes (A) (B) (C ) (D) E = (D / B) F = (B - D) G

San Francisco - San Jose $49,498,897 $0 $20,598,362 42% $28,900,535 $48,625,913

San Jose - Merced $57,033,198 $391,061 $41,961,378 74% $15,071,820 $55,070,211

Merced - Fresno $45,528,149 $442,325 $40,561,353 89% $4,966,796 $42,036,106

Fresno - Bakersfield $85,115,150 $1,967,708 $74,585,248 88% $10,529,903 $86,851,642

Bakersfield - Palmdale $31,196,823 $179,561 $21,173,017 68% $10,023,805 $30,657,962

Palmdale - Los Angeles $45,510,811 $613,884 $33,844,940 74% $11,665,871 $43,853,723

Los Angeles - Anaheim $20,209,799 $236,642 $12,271,461 61% $7,938,338 $19,948,489

Los Angeles - San Diego $116,881,432 $95,238 $5,330,723 5% $111,550,709 $80,553,375

Sacramento - Merced $50,578,442 $47,619 $4,835,228 10% $45,743,214 $6,741,798

Altamont Pass $41,433,792 $166,667 $5,415,018 13% $36,018,775 $36,932,321

Project Management $153,464,293 $1,285,294 $58,810,785 38% $94,653,508 $110,359,823

Resource Agency Costs $44,647,358 $480,160 $20,387,526 46% $63,159,831 $135,647,358

SCI/SAP - Formerly LAUS/SAP 
5 $38,900,000 $0 $0 0% $38,900,000 $91,000,000

SWCAP $795,522 $0 $753,022 95% $42,500 $795,522

TOTALS $718,329,000 $780,793,666 $5,906,160 $340,528,061 44% $479,165,605 $789,074,242

 
5
 Includes $48,000,000 local funds for Southern California Improvements (SCI), Formerly Los Angeles Union Station, and $4,100,000 for Station Area Planning (SAP).
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CA High-Speed Rail Authority

FY 2013-14

Capital Outlay and Expenditure Report

February 2014

Data as of December 31, 2013

Fiscal Year 2013-2014 Appropriation

FY 2013-14 

Budget

FY 13-14 

Monthly 

Expenditures

FY 13-14 

Expenditures to 

Date

% 

Expended

FY 13-14 

Remaining 

Balance

 

FY 2013-14 

Forecast

Notes (A) (B) (C) (D) E = (D / B) F = (B - D) G

Program Management $44,683,740 $4,193,633 $22,167,059 50% $22,516,682 $26,868,113

Program Construction Management $7,698,294 $430,058 $1,754,977 23% $5,943,317 $3,961,220

Merced-Fresno (Preliminary ROW) $4,406,000 $317,589 $1,408,525 32% $2,997,475 $0

Fresno-Bakersfield (Preliminary ROW) 
6

$7,603,487 $1,902,559 $7,307,790 96% $295,697 $6,600,578

Real Property Acquisition - Regular ROW $160,197,036 $10,948,736 $34,164,320 21% $126,032,716 $116,121,489

Design-Build Contract Work $199,323,169 $6,814,991 $53,060,104 27% $146,263,066 $101,903,274

Third Party Contract Work $2,474,815 $0 $0 0% $2,474,815 $2,500,000

Project Reserve/Unallocated Contengency $3,363,538 $0 $0 0% $3,363,538 $0

TOTALS $5,722,752,462 $429,750,079 $24,607,566 $119,862,774 28% $309,887,305 $257,954,675

Program Total Appropriation

Total Program 

Budget

FY 13-14 

Monthly 

Expenditures

Total Program 

Expenditures to 

Date

% 

Expended Remaing Balance Forecast

Notes (A) (B) (C ) (D) E = (D / B) F = (B - D) G

Program Management $262,883,970 $4,193,633 $53,243,018 20% $209,640,952 $264,667,405

Program Construction Management 
5

$159,207,282 $430,058 $1,810,725 1% $157,396,557 $159,207,282

Merced-Fresno (Preliminary ROW) $7,951,927 $317,589 $10,145,775 128% -$2,193,848 $10,145,775

Fresno-Bakersfield (Preliminary ROW) 
6

$25,090,562 $1,902,559 $15,999,706 64% $9,090,856 $33,187,073

Real Property Acquisition - Regular ROW 
5

$753,299,006 $10,948,736 $45,765,020 6% $707,533,987 $753,299,006

Design-Build Contract Work
 5

$4,036,943,619 $6,814,991 $53,060,104 1% $3,983,883,515 $4,036,943,619

Third Party Contract Work $110,500,000 $0 $0 0% $110,500,000 $110,500,000

Project Reserve/Unallocated Contengency $366,876,095 $0 $0 0% $366,876,095 $366,876,095

TOTALS $5,722,752,462 $5,722,752,462 $24,607,566 $180,024,348 3% $5,542,728,114 $5,734,826,255

 
5
 Includes $48,000,000 local funds for Southern California Improvements (SCI), Formerly Los Angeles Union Station, and $4,100,000 for Station Area Planning (SAP).

 
6
 Does not include recently approved change request.

Construction - State and Federal Funds

Current Year 2013-14 Construction

$0 $20 $40 $60 $80 $100 $120 $140 $160 $180 $200

Program Management

Program Construction Management

Merced-Fresno (Preliminary ROW)

Fresno-Bakersfield (Preliminary ROW)

Real Property Acquisition - Regular ROW

Design-Build Contract Work

Third Parties

Project Reserve/Unallocated Contengency

$45 

$8 

$4 

$8 

$160 

$199 

$2 

$3 

$22 

$2 

$1 

$7 

$34 

$53 

$0 

$0 

Millions FY 13-14 Expenditures to Date FY 2013-14 Budget

3



FY 2013-14 Appropriation FY 2013-14 FY 2013-14 FY 2013-14 % of FY 2013-14 FY 13-14

Planning and Preliminary Engineering Budget 
8 Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
 7

Sections Notes A B C D E F G

296,329,000$      

San Francisco - San Jose $0 $0 $0 0% $0 $0

San Jose - Merced $0 $0 $0 0% $0 $0

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $0 $0 $0 0% $0 $0

Bakersfield - Palmdale $0 $0 $0 0% $0 $0

Palmdale - Los Angeles $0 $0 $0 0% $0 $0

Los Angeles - Anaheim $0 $0 $0 0% $0 $0

Los Angeles - San Diego $1,206,433 $95,238 $364,347 30% $842,087 $1,166,033

Sacramento - Merced $1,028,571 $47,619 $480,643 47% $547,928 $991,112

Altamont Pass $2,000,000 $166,667 $649,364 32% $1,350,636 $1,041,618

Project Management Costs $0 $0 $0 0% $0 $0

Resource Agency Costs $0 $0 $0 0% $0 $0

SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0

SWCAP $0 $0 $0 0% $0 $0

TOTAL $296,329,000 $4,235,005 $309,524 $1,494,353 35% $2,740,651 $3,198,763

Notes:

Monthly Expenditures thru December 2013

7
 Remaining Balance is FY Budget less YTD Expenditures

8
 Budget is submitted AWP.

California High-Speed Rail Authority

2013-14 Budget & Expenditure Summary

Proposition 1A - Planning
February 2014
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2665-301-6043
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Proposition 1A - Planning 

YTD Expenditures Remaining Balance
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FY 2013-14 Appropriation FY 2013-14 FY 2013-14 FY 2013-14 % of FY 2013-14 FY 13-14

Planning and Preliminary Engineering Budget 
8 Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
 7

Sections Notes A B C D E F G

422,000,000$      

San Francisco - San Jose $54,021 $0 $54,021 100% $0 $54,021

San Jose - Merced $6,244,544 $391,061 $3,979,416 64% $2,265,128 $5,204,604

Merced - Fresno $5,540,128 $442,325 $3,064,150 55% $2,475,978 $4,538,902

Fresno - Bakersfield $19,114,812 $1,967,708 $11,136,433 58% $7,978,379 $19,524,699

Bakersfield - Palmdale $4,699,987 $179,561 $1,242,816 26% $3,457,171 $4,311,374

Palmdale - Los Angeles $6,774,084 $613,884 $3,314,592 49% $3,459,492 $5,852,192

Los Angeles - Anaheim $2,795,359 $236,642 $1,196,165 43% $1,599,193 $2,583,729

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Project Management Costs $15,248,262 $1,285,294 $8,428,330 55% $6,819,932 $15,964,828

Resource Agency Costs $5,165,874 $480,160 $3,212,636 62% $1,953,238 $6,005,507

SCI/SAP - Formerly LAUS/SAP

SWCAP $0 $0 $0 0% $0 $0

TOTAL $422,000,000 $65,637,070 $5,596,636 $35,628,559 54% $30,008,511 $64,039,855

Notes:

Monthly Expenditures thru December 2013
7
 Remaining Balance is Budget less YTD Expenditures

8
 Budget is submitted AWP.

2665-301-0890

California High-Speed Rail Authority

2013-14 Budget & Expenditure Summary

Federal Trust Fund - Planning
February 2014
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Federal Trust Fund - Planning 

YTD Expenditures Remaining
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FY 2013-14 Appropriation FY 2013-14 FY 2013-14 FY 2013-14 % of FY 2013-14 FY 13-14

Planning and Preliminary Engineering Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
 7

Sections Notes A B C D E F G

2,663,576,231$   

Project Management Costs 8 $0 $0 $0 0% $0 $0

Program Construction Management 8 $0 $0 $0 0% $0 $0

Merced-Fresno (Preliminary ROW) 8 $0 $0 $0 0% $0 $0

Fresno-Bakersfield (Preliminary ROW) 8 $0 $0 $0 0% $0 $0

Real Property Acquisition - Regular ROW 8 $0 $0 $0 0% $0 $0

Design-Build Contract Work 8 $0 $0 $0 0% $0 $0

Third Party Contracts 8 $0 $0 $0 0% $0 $0

Project Reserve/Unallocated Contengency 8 $0 $0 $0 0% $0 $0

TOTAL $2,663,576,231 $0 $0 $0 0% $0 $0

Notes:

Monthly Expenditures thru December 2013 and there are no anticpated State expenditures for FY 13/14.
7
 Remaining Balance is Budget less YTD Expenditures

8
 Budget is an estimate based on the preliminary draft Funding Contribution Plan.

2665-306-6043

California High-Speed Rail Authority

2013-14 Budget & Expenditure Summary

Proposition 1A - Construction
February 2014
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Proposition 1A - Construction 
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FY 2013-14 Appropriation FY 2013-14 FY 2013-14 FY 2013-14 % of FY 2013-14 FY 13-14

Planning and Preliminary Engineering Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
 7

Sections Notes A B C D E F G

$3,059,176,231

Project Management Costs 8 $44,683,740 $4,193,633 $22,167,059 49.6% $22,516,682 $26,868,113

Program Construction Management 8 $7,698,294 $430,058 $1,754,977 22.8% $5,943,317 $3,961,220

Merced-Fresno (Preliminary ROW) 8 $4,406,000 $317,589 $1,408,525 32.0% $2,997,475 $0

Fresno-Bakersfield (Preliminary ROW) 8 $7,603,487 $1,902,559 $7,307,790 96.1% $295,697 $6,600,578

Real Property Acquisition - Regular ROW 8 $160,197,036 $10,948,736 $34,164,320 21.3% $126,032,716 $116,121,489

Design-Build Contract Work 8 $199,323,169 $6,814,991 $53,060,104 26.6% $146,263,066 $101,903,274

Third Party Contracts 8 $2,474,815 $0 $0 0.0% $2,474,815 $2,500,000

Project Reserve/Unallocated Contengency 8 $3,363,538 $0 $0 0.0% $3,363,538 $0

TOTAL $3,059,176,231 $429,750,079 $24,607,566 $119,862,774 27.9% $309,887,305 $257,954,675

Notes:

Monthly Expenditures thru December 2013
7
 Remaining Balance is Budget less YTD Expenditures

8
 Budget is an estimate based on the preliminary draft Funding Contribution Plan.

2665-306-0890

California High-Speed Rail Authority

2013-14 Budget & Expenditure Summary

Federal Trust Fund - Construction
February 2014
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Federal Trust Fund - Construction 

YTD Expenditures Remaining
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